2026 Street Surface lmproverent Program

Neighborhood Meeting
January 14, 2026

Please Sign=in
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Meeting Agenda

Introductions

Project Highlights

Project Funding

Typical Assessment

Project Schedule

Typical Street Construction Process
Proposed Infrastructure Change
Typical Construction Questions
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ANNOKA,
Project Highlights

Full depth reclamation of bituminous surface

Minor replacement of concrete curb & gutter and sidewalks
Storm sewer drainage improvements only as necessary
Spot watermain repairs

New cross gutters

New bituminous surface

Upgrade pedestrian ramps
to meet Americans with
Disabilities (ADA) standards



Project Funding

Local Construction
Water System Utility
Special Assessments

Total Project Cost

S 889,223
S 195,700
S 309,477
$1,394,400




Typical Residential Assessment

(80-foot lot)
Street Unit Assessment =$1,930
Street Per Foot Assessment (80’ x $10) = S$800

Total Assessment =$2,730



Assessment Information

The assessment is based on front footage and a street unit
assessments

The last day to pay without interest charges will be November 15,
2026. After this day any balance remaining will automatically be
certified to Anoka County for collection on your property taxes. At
this time, the assessment will be spread out over 5 years, with

an interest rate of 5%.

Senior citizens and permanently and totally
disabled persons may qualify for deferment of their
assessment.



ADOKA
Project Schedule

January 14, 2026 Neighborhood Meeting

January 20, 2026 City Council Approves Feasibility Report and
Sets Hearing Dates

February 17, 2026  City Council Holds Public Improvement and

Assessment Hearings
March 2, 2026 City Council Approves Plans & Specifications
and Authorizes Advertisement for Bid
April 20, 2026 City Council Approve Bids and Award Contract
May 2026 Start Construction

September 2026 Project Completion



ANNOKA,
Typical Street

Construction Process



Pavement Reclamation



Reclamation Product



Gate Valve Repair Work



Concrete Curb & Gutter Repairs



Concrete Sidewalk Repairs



ADA Pedestrian Ramp Upgrades



Subgrade Preparation



Class V Tolerance



Asphalt — 15t Layer



Raising Iron Prior to Final Lift



Final Layer of Asphalt



Proposed Infrastructure
Changes



Proposed Infrastructure Change ADNOKA,




General Project Information

City of Anoka



ANNOKA,
Working Hours

Typical working hours are 7:00 a.m. to 7:00 p.m. Monday thru
Friday and 8:00 a.m. to 5:00 p.m. on Saturday.

The project typically begins
sometime in May and will be
completed by October.



Project Inspector Contact Information

Jon Halter will be the Project Inspector, he can be reached by
phone at (612) 282-0725 or via email at jonh@haa-inc.com

Jon is assigned to the project full
time and will be present on site
during the construction activity.


mailto:jonh@haa-inc.com

Why was my neighborhood chosen for
street surface improvement program?

v’ Poor condition of bituminous
surfacing based on the Pavement
Index Condition (PCI) system

v’ Available funding



Will my garbage be picked up during construction
and where should | place my garbage can on the day
it is picked up?

You should place your garbage can at the end of your driveway as
usual.

When construction occurs in
front of your house on garbage
collection day, the contractor
will move your garbage can to
the location it will be picked up,
and then return it to your
driveway.



ADOKA
May I park on the street during

construction?

You should avoid parking on the street unless notified otherwise,
for example when concrete work is being done adjacent to your
property.

If you are directed to park on the street you will receive a memo
and your vehicle will not be ticketed for overnight parking.



Will my underground lawn irrigation
system be impacted?

Typically irrigation systems are not impacted, the only time an
irrigation system may be is if curb or sidewalk is being replaced
adjacent to the system in the boulevard.

If you have an underground lawn irrigation system, it is your
responsibility to contact the Anoka Engineering Department.




Irrigation System Information

If you have an underground lawn irrigation system, it is your
responsibility to fill out the online questionnaire or contact the
Anoka Engineering Department.

The City of Anoka will have an irrigation system contractor
disconnect your system when the project begins, and will restore
your irrigation system at the end of the project.



Project Updates During Construction

There will be mid-stone updates posted on
the home page of the city’s web site titled
2026 Construction Updates

Please visit the city’s web site at:
www.anokaminnesota.com



http://www.anokaminnesota.com/

ADNOKA
The End

Remember to fill out the feedback form if you have any
comments

www.anokaminnesota.com/SSIPVirtualOpenHouse



http://www.anokaminnesota.com/SRPVirtualOpenHouse
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